

CLUVEX WP#2: [Preparatory Work for Virtual Exchange] WP Leader – Valeriya Ovcharuk, ONU WP Co-Leader – Laura Riuttanen, UH			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	Continue attacks on the energy system of Ukraine, which lead to periodic power outages, do not contribute to systematic work. Constant night air raids, sometimes with explosions in the city, lead to a deterioration in the moral and psychological state of the project participants.	We are in constant and fruitful interaction with representatives of University of Helsinki and Taras Shevchenko National University in Kyiv
ONU	10		
TSNUK	8		
YSU	6		
UCPH	6		
BioArt	6		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	Continue attacks on the energy system of Ukraine, which lead to periodic power outages, do not contribute to systematic work. Constant night air raids, sometimes with explosions in the city, lead to a deterioration in the moral and psychological state of the project participants. Some problems arose due to the change in the team composition during the transition from OSENU to ONU, in particular, due to the change of manager Oleh Shablii	We are in constant and fruitful interaction with the leader of WP-1 Alexander Mahura from the work team of the University of Helsinki and the project grant coordinator, Hanna Lappalainen All employees responsible for the implementation of WP2 in OSENU take an active part in fulfilling the assigned tasks Emerging issues are promptly resolved with the head of WP-3 - Olga Shevchenko who represents Taras Shevchenko National University in Kyiv
WP2	10		
WP3	10		
WP4	0		
WP5	3		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>

Task 2.1	10	Virtual Exchange Guidebook (VEG)	At the stage of document preparation, interaction with other work packages occurs in the form of active participation of WP1 representatives (the University of Helsinki) in the elaboration of teaching materials The Training programs and syllabus for (i) administrators, IT staff and facilitators, and moderators and (3) for climate /Earth system sciences education and services designers are ready now. The first versions of Virtual Exchange Guidebook (VEG), Climate Literacy Guidebook (CLG), Climate Messenger Code of Conduct (CMC) are represented on web-portal, is now preparing the second edition, with planned end before the next moderators' training. The updates to this document in the ECAS portal will be made as Deliverable(s) 2.5 on Month 12 and Month 18 called as "Living Annex to the Virtual Exchange Guidebook"
Task 2.2	10	Climate Literacy Guidebook (CLG)	
Task 2.3	10	Climate Messenger Code of Conduct (CMC)	
Task 2.4	10	Developing new climate training Guidelines	
Task 2.5	8	Climate University content library and interactive exercises	

CLUVEX WP#2: [Preparatory Work for Virtual Exchange] WP Leader – Valeriya Ovcharuk, ONU WP Co-Leader – Laura Riuttanen, UH			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	Permanent attacks on the energy system of Ukraine, which lead to periodic long blackouts, do not contribute to systematic work. Constant night air raids, sometimes with explosions in the city, continue to lead to a deterioration in the moral and psychological state of the project participants.	We are in constant and fruitful interaction with representatives of University of Helsinki and Taras Shevchenko National University in Kyiv
ONU	10		
TSNUK	8		
YSU	6		
UCPH	6		
BioArt	6		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	Continue attacks on the energy system of Ukraine, which lead to periodic power outages, do not contribute to systematic work. Constant night air raids, sometimes with explosions in the city, lead to a deterioration in the moral and psychological state of the project participants.	We are in constant and fruitful interaction with the leader of WP-1 Alexander Mahura from the work team of the University of Helsinki and the project grant coordinator, Hanna Lappalainen All employees responsible for the implementation of WP2 in OSENU take an active part in fulfilling the assigned tasks Emerging issues are promptly resolved with the head of WP-3 - Olga Shevchenko who represents Taras Shevchenko National University in Kyiv The new team manager Natalia Kryuchkova and WP-5 co-leader Natalia Bulat have actively joined the work, communication with the YSU team has been established
WP2	10		
WP3	10		
WP4	0		
WP5	10		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>

Task 2.1	10	Virtual Exchange Guidebook (VEG)	At the stage of document preparation, interaction with other work packages occurs in the form of active participation of WP1 representatives (the University of Helsinki) in the elaboration of teaching materials The Training programs and syllabus for (i) administrators, IT staff and facilitators, and moderators and (3) for climate /Earth system sciences education and services designers are ready now. The first versions of Virtual Exchange Guidebook (VEG), Climate Literacy Guidebook (CLG), Climate Messenger Code of Conduct (CMC) are represented on web-portal, is now preparing the second edition, with planned end before the next moderators' training. The updates to this document in the ECAS portal will be made as Deliverable(s) 2.5 on Month 18 called as "Living Annex to the Virtual Exchange Guidebook"
Task 2.2	10	Climate Literacy Guidebook (CLG)	
Task 2.3	10	Climate Messenger Code of Conduct (CMC)	
Task 2.4	10	Developing new climate training Guidelines	
Task 2.5	8	Climate University content library and interactive exercises	

CLUVEX WP3: Staff Training for Virtual Exchange WP Leader – Olga Shevchenko, Taras Shevchenko National University of Kyiv WP Co-Leader – Alexander Mahura, University of Helsinki			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	Not all partners have uploaded their Call-for-Moderators (announced at their Universities & BioArt) to google-folder. The war-related security situation in Ukraine leads to rather difficult working conditions. Nightly air raids, sometimes with explosions in Kyiv, lead to a deterioration in the moral and psychological state of the TSNUK team. Attacks on the energy system of Ukraine, which lead to periodic power outages and problems with internet connection also lead to deterioration of working conditions.	We are in constant interaction with all partners (the closest interaction with the OSENU team and UH team). There are no problems in terms of cooperation with all partners.
OSENU	10		
TSNUK			
YSU	10		
UCPH	10		
BioArt	10		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>

WP1	10	The war-related security situation in Ukraine leads to rather difficult working conditions. Nightly air raids, sometimes with explosions in Kyiv, lead to a deterioration in the moral and psychological state of the TSNUK team. Attacks on the energy system of Ukraine, which lead to periodic power outages and problems with internet connection also lead to deterioration of working conditions.	<i>Cooperation with WP 1:</i> The WP3 leader prepared and sent all necessary reports. <i>Cooperation with WP 2:</i> Participation in developing the Training programs. <i>Cooperation with WP 5:</i> Information about the First Week of Virtual Exchange for students was distributed among the staff and students of Ukrainian Universities.
WP2	10		
WP3			
WP4	10		
WP5	10		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>
Task 3.1 Task 3.2 Task 3.3		The majority of registered moderators (i.e., persons from CLUVEX Partners Universities and BioArt Society, as well as members of the Student Advisory Board, and teachers/researchers from collaborating Universities in Finland, Denmark, Ukraine and Armenia) attended all five online trainings for moderators (TR1 - CLUVEX concept & tech.skills (8 May); TR2 - Climate University	

		MOOCs (14 May); TR3 - Soft skills (27 May); TR4 - CLUVEX handbooks & materials (5 Sep) and TR5 - CLUVEX Group Exercise “Climate Horizon” (12 Sep)). Extra TR#6 - Moderators-get-together - was organized on 27 Sep 2024. All materials from trainings are available on DigiCampus educational platform (hosted by UH). All moderators successfully attended online trainings and obtained necessary competencies and skills for moderating groups of students during planned Virtual Exchange Weeks for students.	
--	--	--	--

CLUVEX WPWP3: Staff Training for Virtual Exchange WP Leader – Olga Shevchenko, Taras Shevchenko National University of Kyiv WP Co-Leader – Alexander Mahura, University of Helsinki			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	The war-related security situation in Ukraine leads to rather difficult working conditions. Nightly air raids, sometimes with explosions in Kyiv, lead to a deterioration in the moral and psychological state of the TSNUK team. Attacks on the energy system of Ukraine, which lead to periodic power outages and problems with internet connection also lead to deterioration of working conditions. YSU has not uploaded their Call-for-Moderators announced to google-folder.	We are in constant interaction with all partners (the closest interaction with the UH team and OMNU team). There are no problems in terms of cooperation with all partners.
OMNU	10		
TSNUK			
YSU	10		
UCPH	10		
BioArt	10		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>

WP1	10	The war-related security situation in Ukraine leads to rather difficult working conditions. Nightly air raids, sometimes with explosions in Kyiv, lead to a deterioration in the moral and psychological state of the TSNUK team. Attacks on the energy system of Ukraine, which lead to periodic power outages and problems with internet connection also lead to deterioration of working conditions.	<i>Cooperation with WP 1:</i> The WP3 leader prepared and sent all necessary reports.
WP2	10		<i>Cooperation with WP 4:</i> Eight TSNUK employees participated in Virtual Exchange Week as moderators. <i>Cooperation with WP 5:</i> Information about Call-for-Moderators for the Second Virtual Exchange Week (in May 2025) has been published on the official website of the Geography faculty of TSNUK. Olga Shevchenko made a presentation «CLUVEX Project Experience: Virtual Exchanges as a Valuable Complement to Traditional Physical Students' Mobility in the Field of Climate Change Research» at the International Scientific and Practical Conference «Natural and Geographical Studies of Relief, Climate and Surface Waters: Current State and Prospects for Development» (Kyiv, Ukraine, 2-4 October 2024).
WP3	10		
WP4	10		
WP5	10		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
Satisfaction (on scale 0-10 scale) from cooperation with:		Achievements, problems, dependencies	Comments
Task 3.1 Task 3.2 Task 3.3		The majority of registered moderators attended all five online trainings for moderators and extra TR#6 (Moderators-get-together, 27/09/2024) and studied the materials from trainings which are available on DigiCampus educational platform (hosted by	

		UH). Based on the obtained necessary competencies and skills, all moderators successfully facilitated groups of students during the First VE Week for students in October 2024.	
--	--	---	--



CLUVEX WP4: [Virtual Exchange Implementation at International Level] WP Leader – Alexander Baklanov, UCPH, DK WP Co-Leader – Sergiy Snizhko, TSNUK, UA			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	Low activities of students during moderators trainings in groups, probably due to poor English	WP4 activities for preparing and advertising the Virtual Exchange Week, are presented below
OSENU	10		
TSNUK	10		
YSU	10		
UCPH			
BioArt	10		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	No problems yet (see comments)	-
WP2	10		
WP3	10		
WP4			
WP5	10		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>
Task 4.1	10	Implementing of Climate Literacy VEs Co-creation Virtual Exchanges and international online pilot courses	1st CLUVEX VE Week is successfully preparing for realisation in October
Task 4.2			Not started yet

CLUVEX WP4: [Virtual Exchange Implementation at International Level] WP Leader – Alexander Baklanov, UCPH, DK WP Co-Leader – Sergiy Snizhko, TSNUK, UA			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	The time of the 1st CLUVEX Virtual Exchange Week for students from Denmark was inconvenient as it was the Danish fall holiday in schools and Universities (students vacation week). In addition, several moderators had ITM2024 conference or fall holiday week	The 1 st Virtual Exchange (VE) Week took place online 14-18 October 2024. More than 400 students had registered on DigiCampus for the first CLUVEX Virtual Exchange week. Out of all registered students, more than 200 students actively participated in the whole week's program. The work was done online (3 hours per day). Over 200 participants attended the event starting Monday, 18 Oct. Participants from Armenia, Ukraine, Finland, Denmark (as main members of the CLUVEX consortium) as well as students from other countries attended this one-week online training.
OSENU	10		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt	10		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	No	No
WP2	10		
WP3	10		
WP4			
WP5	10		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>
Task 4.1	10	Implementing of Climate Literacy VEs	1st CLUVEX Virtual Exchange Week SUCCESSFULLY REALISED and implemented Draft D4.1 Report by UHEL is ready
Del 4.1			

Task 4.2		Deliverable 4.1 "Initial test of the Climate University's pilot course" Co-creation Virtual Exchanges and international online pilot courses	Not started yet
----------	--	---	-----------------



CLUVEX WP5: [Dissemination, Visibility and Sustainability] WP Leader – Arsen Aproyan (YSU) WP Co-Leader – Oleg Shabliy, (OSENУ)			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	Changing and shifting the schedule of execution of several works within the framework of the project	All partners cooperate quite actively within the framework of the project, there are no problems in terms of cooperation. All dissemination activities will be uploaded on webportal Sigma until 20.06.2024 by YSU.
OSENУ	8		
TSNUK	9		
YSU	10		
UCPH	8		
BioArt	8		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	There are no problems and the work is on schedule	No comments
WP2	10		
WP3	10		
WP4	-		
WP5	10		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>
Task 5.1.	10	First, preliminary versions of the logo of the program were prepared. The partners chose the final one.	Missing the DissR-2 from ALL partners Deadline for the 2nd Diss Reports until 30.11.2024

		The leaflet of the program in English, the official trilingual website of the program, the Facebook and Linkdin pages are ready. A preliminary version of the Dissemination Strategy have been discussed with partners and is ready for use in English. All partners had been sent the dissemination reporting form, which they must submit once every 6 months.	
Task 5.2.	10	Project logo, leaflet, official website, Facebook and Linkedin page are working	
Task 5.3.		It will be possible and logical to start working on this task after 6 months, after summer holidays 2024.	

CLUVEX WP5: [Dissemination, Visibility and Sustainability] WP Leader – Arsen Aproyan (YSU) WP Co-Leader – Oleg Shabliy (OSENU)			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	Changing and shifting the schedule of execution of several works within the framework of the project	All partners cooperate quite actively within the framework of the project, there are no problems in terms of cooperation. All dissemination activities will be uploaded on webportal Sigma until 20.06.2024 by YSU.
OSENU	10		
TSNUK	10		
YSU			
UCPH	10		
BioArt	10		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	There are no problems and the work is on schedule	No comments
WP2	10		
WP3	10		
WP4	10		
WP5	10		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>
Task 5.1.	10	First, preliminary versions of the logo of the program were prepared. The partners chose the final one.	Missing the DissR- from ALL partners Deadline for the Diss Reports until 20.12.2024

		The leaflet of the program in English, the official trilingual website of the program, the Facebook and Linkdin pages are ready. A preliminary version of the Dissemination Strategy have been discussed with partners and is ready for use in English. All partners had been sent the dissemination reporting form, which they must submit once every 6 months.	
Task 5.2.	10	Project logo, leaflet, official website, Facebook and Linkedin page are working	
Task 5.3.		It will be possible and logical to start working on this task after 2024	

Partner: Bioart Society (BAS)

Ref.N	Title of activity	M13	M14	M15	Partner's contribution
Task.N	Task title	Jul 2024	Aug 2024	Sep 2024	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform		X	X	Communication is taken care with all partners of the project through several platforms: website, e-mails, and online monthly meetings.
T1.2	Project meetings		X	X	Participation in the CLUVEX meetings: Piritta Puhto, Yvonne Billimore • CLUVEX Monthly meeting 26 August • CLUVEX Monthly meeting 20 September
T1.3	Quality assurance				
T1.4	Project reporting			X	Bioart Society has provided all the reports required
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi			X	Internal preparatory work for VE week 1
T2.5	Climate University content library and interactive exercises			X	Internal development of exercises for VE week 1
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)				
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses				

WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses				
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach				
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials		X	X	- Communication manager Laura Millasnoore has communicated CLUVEX activities across Bioart Society's channels including social media and monthly e-newsletters - Artistic director Yvonne Billimore has disseminated information about the VE exchange week and moderation opportunities to our members via email and social groups - Moderator recruitment information and packages disseminated to University partners at Aalto University and University of the Arts. Also sent to membership mailing list and posted on social media during September. - The project has been included in presentations to visitors, stakeholders and partners of BAS on various occasions including: Horizon project consortium meeting Madrid 25.09.24; SOLU breakfast 11.09.24
T5.2	Setting up and maintaining online representation of the project for wider audience				
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M13	M14	M15	Partner's contribution
Task.N	Task title	Jul 2024	Aug 2024	Sep 2024	

Partner: Bioart Society (FBAS)

Ref.N	Title of activity	M16	M17	M18	Partner's contribution
Task.N	Task title	Oct 2024	Nov 2024	Dec 2024	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform	X	X	X	Communication is taken care with all partners of the project through several platforms: website, e-mails, and online monthly meetings.
T1.2	Project meetings	X	X	X	Participation in the CLUVEX meetings: Piritta Puhto, Yvonne Billimore and Eliisa Suvanto • CLUVEX Monthly meeting 5 November • CLUVEX Monthly meeting 10 December • Introductory meeting with Eliisa Suvanto, Piritta Putho, Hanna Lappalainen and Laura Riuttanen 31 October
T1.3	Quality assurance				
T1.4	Project reporting		x	x	Bioart Society has provided all the reports required
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi	x			Internal preparatory work for VE week 1
T2.5	Climate University content library and interactive exercises				
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)				

T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses				
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses	x			Delivery of lecture on artistic and critical thinking and participation in VE week 1 14-18 October
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach		x	x	Reflection on VE week 1 responding to feedback and suggestions for development of future VE weeks across team at BAS, also in monthly partner meetings.
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials	x	x	x	- Communication manager Laura Millasnoore has communicated CLUVEX activities across Bioart Society's channels including social media and monthly e-newsletters, with emphasis during the October VE week. - Artistic director Yvonne Billimore has disseminated information about the VE exchange week and moderation opportunities to our members via email and social groups - The project has been included in presentations to visitors, stakeholders and partners of BAS on various occasions including: Student visitor group talks 10.10.12 and 12.11.24; Student critic sessions at University of the Arts Helsinki 2.12.24; Creative Europe project consortium meeting Portugal 5.11.24.
T5.2	Setting up and maintaining online representation of the project for wider audience				
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M16	M17	M18	Partner's contribution
Task.N	Task title	Oct 2024	Nov 2024	Dec 2024	

Partner: Odessa I.I.Mechnikov National University (ONU)

Ref.N	Title of activity	M16	M17	M18	Partner's contribution
Task.N	Task title	Oct 2024	Nov 2024	Dec 2024	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform				
T1.2	Project meetings	X	X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 05 November 2024 (Nataliia Kriuchkova); CLUVEX Monthly meeting 10 December 2024 (Nataliia Kriuchkova, Valeriya Ovcharuk).
T1.3	Quality assurance				
T1.4	Project reporting				WP2 and the ONU team provide reports for the sixth reporting period
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises	X	X	X	e-Living Annex to VEG (M12 - Jun M18 - Dec 2024): prepared with 3 updates: 1) based on observations, and suggestions for improvements (from UCPH team); 2) after evaluation and questionnaire from Trainings for moderators; and 3) after 1st VE Week for students based on questionnaires from students and moderators
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)				

T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses				
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses	X			Dr. Inna Khomenko gave a lecture as part of VE week 1 14-18 October
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach	X			Participation in VE week 1 14-18 October (10 moderators from ONU)
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials	X			Publication about the start of the Virtual Exchange Week was made on ONU's social media
T5.2	Setting up and maintaining online representation of the project for wider audience	X			Publication about the completion of the Virtual Exchange Week was made on ONU's social media
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M16	M17	M18	Partner's contribution
Task.N	Task title	Oct 2024	Nov 2024	Dec 2024	

CLUVEX Quarterly Quality Monitoring Report #5 (1.07.2024 - 30.09.2024)

Partner: Odessa I.I.Mechnikov National University (ONU)

Ref.N	Title of activity	M13	M14	M15	Partner's contribution
Task.N	Task title	Jul 2024	Aug 2024	Sep 2024	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform				
T1.2	Project meetings		X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 26 August 2024 (Valeriya Ovcharuk, Mykyta Rozvod, Oleh Shablui); CLUVEX Monthly meeting 20 September 2024 (Mykyta Rozvod, SAB).
T1.3	Quality assurance				
T1.4	Project reporting			X	WP2 and the ONU team provide reports for the fifth reporting period.
T1.5	Financial and contract management				
WP2 – Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)	X	X	X	The OSENU/ONU team prepared the second version of the Virtual Exchange Guidebook (VEG)
T2.2	Climate Literacy Guidebook (CLG)	X	X	X	The OSENU/ONU team prepared the second version of the Climate Literacy Guidebook (CLG),
T2.3	Climate Messenger Code (CMC)	X	X	X	The OSENU/ONU team prepared a second edition of the Climate Messenger Code (CMC)
T2.4	Developing training program/syllabi	X	X	X	OSENU/ONU team took an active part in fulfilling the task of the development of the training program/syllabi (a second edition)
T2.5	Climate University content library and interactive exercises			X	After updates on the web portal second editions of the Virtual Exchange Guidebook (VEG), Climate Literacy Guidebook (CLG), and Climate Messenger Code (CMC) will be made as Deliverable(s) 2.5 on Month 12 and Month 18 called “Living Annex to the Virtual Exchange Guidebook”
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)			X	Representatives of ONU took part in three of the trainings for moderators: TR4 - CLUVEX handbooks & materials – 5 Sep 2024, 14:00-16:00 Helsinki time TR5 - CLUVEX Group Exercise “Climate Horizon” – 12 Sep 2024, 14:00-16:00 Helsinki time extra TR#6 - Moderators-get-together - 27 Sep 2024, 14:00-16:00 Helsinki time
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)			X	
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses			X	

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses				
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach				
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials	X	X	X	Publication about the working meeting on the CLUVEX project at the University of Helsinki on 24-28 June 2024 was made on ONU's social media. Publication about the opportunity to participate in the Virtual Exchange Week for students was made on ONU's social media (Call dissemination)
T5.2	Setting up and maintaining online representation of the project for wider audience	X	X	X	Information dissemination about the First Week of Virtual Exchange for students among the academic staff and student community of Ukrainian universities.
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M13	M14	M15	Partner's contribution
Task.N	Task title	Jul 2024	Aug 2024	Sep 2024	

Partner: Taras Shevchenko National University of Kyiv (TSNUK)

Ref.N	Title of activity	M13	M14	M15	Partner's contribution
Task.N	Task title	Jul 2024	Aug 2024	Sep 2024	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform				
T1.2	Project meetings		X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 26 August 2024 (Olga Shevchenko); CLUVEX Monthly meeting 20 September 2024 (Olga Shevchenko).
T1.3	Quality assurance				
T1.4	Project reporting			X	Reports for the fifth reporting period (the fifth 3 months of the project) is provided by WP3 and the TSNUK team.
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises				
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)			X	Participation in organizing three trainings for moderators: TR4 - CLUVEX handbooks & materials – 5 Sep 2024, 14:00-16:00 Helsinki time TR5 - CLUVEX Group Exercise “Climate Horizon” – 12 Sep 2024, 14:00-16:00 Helsinki time extra TR#6 - Moderators-get-together - 27 Sep 2024, 14:00-16:00 Helsinki time (trainings are linked to Tasks 3.1, 3.2, 3.3)
T3.2	VE-based training for teachers and facilitators on Climate Univ’s climate literacy for Climate Messengers (hybrid format)			X	
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses			X	
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					

T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses				
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach				
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials				
T5.2	Setting up and maintaining online representation of the project for wider audience	X	X	X	Distribution information about the First Week of Virtual Exchange for students among the staff and students of Ukrainian Universities.
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M13	M14	M15	Partner's contribution
Task.N	Task title	Jul 2024	Aug 2024	Sep 2024	

Partner: Taras Shevchenko National University of Kyiv (TSNUK)

Ref.N	Title of activity	M16	M17	M18	Partner's contribution
Task.N	Task title	Oct 202 4	Nov 202 4	Dec 2024	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform				
T1.2	Project meetings		X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 5 November 2024 (Olga Shevchenko); CLUVEX Monthly meeting 10 December 2024 (Olga Shevchenko).
T1.3	Quality assurance				
T1.4	Project reporting			X	Reports for the sixth reporting period (the sixth 3 months of the project) are provided by WP3 and the TSNUK team.
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises	X	X	X	Participation in updating an e-living Annex to the Virtual Exchange Guidebook.
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)				
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses				

WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses	X			Prof. Sergiy Snizhko gave a lecture on the first day of VE Week 1 (14-18 October 2024)
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach	X	X		Participation in the First VE Week (14-18 October 2024). After the VE Week, an internal meeting with moderators from TSNUK was organized to get feedback and suggestions for the development of future VE Weeks. The impressions and suggestions from moderators from TSNUK were discussed in CLUVEX monthly meetings.
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials				
T5.2	Setting up and maintaining online representation of the project for wider audience	X	X		Information about Call-for-Moderators for the Second Virtual Exchange Week (in May 2025) has been published on the official website of the Geography faculty of TSNUK (https://geo.knu.ua/%d0%b1%d0%b5%d0%b7-%d0%ba%d0%b0%d1%82%d0%b5%d0%b3%d0%be%d1%80%d1%96%d1%97/doluchajtes-do-proyektu-cluvex-v-yakosti-moderatora-pid-chas-tyzhnya-virtualnogo-obminu-u-travni-2025-roku). Prof. Olga Shevchenko made a presentation «CLUVEX Project Experience: Virtual Exchanges as a Valuable Complement to Traditional Physical Students' Mobility in the Field of Climate Change Research» at the International Scientific and Practical Conference «Natural and Geographical Studies of Relief, Climate and Surface Waters: Current State and Prospects for Development» (Kyiv, Ukraine, 2-4 October 2024). A few publications about the First Virtual Exchange Week were made on the official webpages of the Meteorology and Climatology Department of TSNUK and the Geography Faculty of TSNUK in social media.
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M16	M17	M18	Partner's contribution
Task.N	Task title	Oct 2024	Nov 2024	Dec 2024	

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Education and Culture Executive Agency (EACEA). Neither the European Union nor EACEA can be held responsible for them.



Co-funded by the
Erasmus+ Programme
of the European Union

Partner: University Of Copenhagen (UCPH)

Ref.N	Title of activity	M13	M14	M15	Partner's contribution
Task.N	Task title	Jul 2024	Aug 2024	Sep 2024	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform				
T1.2	Project meetings		X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 26 August 2024 (Alexander Baklanov, Roman Nuterman, Eigil Kaas); CLUVEX Monthly meeting 30 September 2024 (Alexander Baklanov, Roman Nuterman, Eigil Kaas).
T1.3	Quality assurance				
T1.4	Project reporting			X	Reports for the fifth reporting period (the sixth 3 months of the project) are provided by WP4 and the UCPH team.
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises			X	Participation in updating an e-living Annex to the Virtual Exchange Guidebook
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)			X	Participation in three trainings for moderators:
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)			X	TR4 - CLUVEX handbooks & materials – 5 Sep 2024, 14:00-16:00 Helsinki time

T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses			X	TR5 - CLUVEX Group Exercise “Climate Horizon” – 12 Sep 2024, 14:00-16:00 Helsinki time extra TR#6 - Moderators-get-together - 27 Sep 2024, 14:00-16:00 Helsinki time (trainings are linked to Tasks 3.1, 3.2, 3.3)
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs	X	X	X	
T4.2	Digital co-creation VEs and international online pilot courses	X	X	X	Prof. Alexander Baklanov pre-recorded a lecture on the first day of VE Week 1 (14-18 October 2024)
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach	X	X	X	Preparing for the First VE Week (14-18 October 2024).
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials				
T5.2	Setting up and maintaining online representation of the project for wider audience	X	X	X	Distribution information about the First Week of Virtual Exchange for students among the staff and students of Danish Universities, as well as worldwide (e.g. WMO). UCPH team’s dissemination activities are mentioned below. CLUVEX project UoC activities and WP4 activities for the Virtual Exchange Week, have been advertised and presented on: Copenhagen University Newspaper web-site: CLUVEX Virtual Exchange Week (1 ECTS) – Uniavisen Copenhagen University Intranet web-site: CLUVEX Virtual Exchange Week (1 ECTS) the EGU Annual Meeting, April 2024, Vienna, Austria: in session EOS2.1 - Open session on Teaching & Learning in Higher Education, on Friday, 19 April 2024, 09:05: EGU24-15348: “CLUVEX - Climate University for Virtual Exchanges” presented by A. Baklanov, see Session details: https://meetingorganizer.copernicus.org/EGU24/session/49292 the International Summer School 2024 on Climate change and air quality at the Fudan University, China from July22 to August 9, see: International Summer School Program on Climate Change and Related Risks the Swiss Center of Excellence for Sustainable International Development (CESID) website: Updated_Cluvex_call_for_students.docx, in the WMO Global Campus calendar and WMO Secretariate Education and training Center in Geneva,

					the Network Center for the EANET hosted by the Asia Center for Air Pollution Research, UNEP workshop on “Unlocking and Future-Proofing Air Quality Management in Asia” on 27-29 May 2024 in Bangkok, Thailand on CLIMACADEMY summer school in Athens at King Abdullah University of Science and Technology (KAUST) and the First International Conference on Sand and Dust Storms, took place from March 4th to 6th, 2024, in Riyadh, Saudi Arabia Network for education and training activities of WMO Regional Training Centers.
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M13	M14	M15	Partner's contribution
Task.N	Task title	Jul 2024	Aug 2024	Sep 2024	

Partner: University Of Copenhagen (UCPH)

Ref.N	Title of activity	M16	M17	M18	Partner's contribution
Task.N	Task title	Oct 2024	Nov 2024	Dec 2024	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform				
T1.2	Project meetings	X	X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 5 November 2024 (Alexander Baklanov, Roman Nuterman, Eigil Kaas); CLUVEX Monthly meeting 10 December 2024 (Alexander Baklanov, Roman Nuterman, Eigil Kaas).
T1.3	Quality assurance				
T1.4	Project reporting			X	Reports for the sixth reporting period (the sixth 3 months of the project) are provided by WP4 and the UCPH team.
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises	x	x	x	Participation in updating an e-living Annex to the Virtual Exchange Guidebook
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)				

T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses				
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs	X	X	X	The D4.1 Deliverable Report provided by UHEL is approved by WP4 leader
T4.2	Digital co-creation VEs and international online pilot courses	X	X	X	Prof. Alexander Baklanov gave a lecture on the first day of VE Week 1 (14-18 October 2024)
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach	X	X	X	Participation in the First VE Week (14-18 October 2024). After the VE Week, an internal meeting with moderators from UCPH was organized to get feedback and suggestions for the development of future VE Weeks. The impressions and suggestions from moderators from UCPH were discussed in CLUVEX monthly meetings.
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials			X	UCPH team provided contribution to the Dissemination report
T5.2	Setting up and maintaining online representation of the project for wider audience	X	X	X	UCPH team's dissemination activities are mentioned below. CLUVEX project UoC activities and WP4 activities for the Virtual Exchange Week, have been advertised and presented on: Copenhagen University Newspaper web-site: CLUVEX Virtual Exchange Week (1 ECTS) – Uniavisen Copenhagen University Intranet web-site: CLUVEX Virtual Exchange Week (1 ECTS) Copenhagen University, to students at different classes and courses as well as at various master programs (through emails with links, oral presentations during classes). Copenhagen University, directly to specific network at different departments including faculty of science, social science, Law (through emails with links, social media, e.g., LinkedIn). Aarhus University through emails that have been sent to our network at different departments centers including Department of Environmental Science, Department of biology, and Department of Chemistry, and iClimate. the Swiss Center of Excellence for Sustainable International Development (CESID) website: Updated_Cluvex_call_for_students.docx, in the WMO Global Campus calendar and WMO Secretariate Education and training Center in Geneva, the Network Center for the EANET hosted by the Asia Center for Air Pollution Research,

					at King Abdullah University of Science and Technology (KAUST) the International Partnerships for Excellent Education, Research and Innovation Project of the Research Council of Norway project 'URban Sustainability in Action Multidisciplinary Approach through Jointly Organized Research Schools'(URSA MAJOR), https://www.nersc.no/nb/project/ursa-major an International Hackathone, organised by Nansen Environmental Research Centre (India) on its RCN-URSA MAJOR International Hackathone – Sustainable City Development: Environmental Scenario in the Global South, 11-15 November 2024 at Cochin, India Network for education and training activities of WMO Regional Training Centers.
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M16	M17	M18	Partner's contribution
Task.N	Task title	Oct 2024	Nov 2024	Dec 2024	

Partner: YEREVAN STATE UNIVERSITY (YSU)

Ref.N	Title of activity	M13	M14	M15	Partner's contribution
Task.N	Task title	Jul 2024	Aug 2024	Sep 2024	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform	X	X	X	Communication with all partners of the project is active through several platforms, in terms of website, personal mails, and online monthly meetings. It is also important that separate online meetings were organized to discuss WP1, WP2, WP3, WP5 issues.
T1.2	Project meetings		X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 26 August 2024 (Arsen Aproyan, Karen Ghazaryan, Hasmik Movsesyan); CLUVEX Monthly meeting 20 September 2024 (Arsen Aproyan, Karen Ghazaryan, Hasmik Movsesyan).
T1.3	Quality assurance				
T1.4	Project reporting			X	Reports for the fifth reporting period (the fifth 3 months of the project) is provided by WP3 and the YSU team.
T1.5	Financial and contract management				
WP2 – Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi			X	YSU team took an active part in fulfilling the task on the development of training program/syllabi; Participation in developing the Training programs
T2.5	Climate University content library and interactive exercises			X	YSU team discussion via Zoom
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)	X	X	X	Participation in organizing three trainings for moderators: TR4 - CLUVEX handbooks & materials – 5 Sep 2024, 14:00-16:00 Helsinki time

					TR5 - CLUVEX Group Exercise “Climate Horizon” – 12 Sep 2024, 14:00-16:00 Helsinki time extra TR#6 - Moderators-get-together - 27 Sep 2024, 14:00-16:00 Helsinki time (trainings are linked to Tasks 3.1, 3.2, 3.3)
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)		X	X	
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses		x	x	
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses				
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach				
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials	X	X	X	YSU team contributed to review of the project dissemination strategy and developed the dedicated info posters, banners and a leaflet
T5.2	Setting up and maintaining online representation of the project for wider audience	x	x	x	The CLUVEX logo, motto, hashtag, images or concepts was generated and approved to establish a clear identity of the project. CLUVEX webpages created on the consortium partners' websites and updated regularly. CLUVEX social media profiles created and updated regularly.
T5.3	Developing the project sustainability strategy				It will be possible and logical to start working on this task after first VW
Ref.N	Title of activity	M13	M14	M15	Partner's contribution
Task.N	Task title	Jul 2024	Aug 2024	Sep 2024	

Partner: YEREVAN STATE UNIVERSITY (YSU)

Ref.N	Title of activity	M16	M17	M18	Partner's contribution
Task.N	Task title	Oct 2024	Nov 2024	Dec 2024	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform	X	X	X	Communication with all partners of the project is active through several platforms, in terms of website, personal mails, and online monthly meetings. It is also important that separate online meetings were organized to discuss WP1, WP2, WP3, WP5 issues.
T1.2	Project meetings		X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 5 November 2024 (Arsen Aproyan, Karen Ghazaryan, Hasmik Movsesyan); CLUVEX Monthly meeting 10 December 2024 (Arsen Aproyan, Hasmik Movsesyan).
T1.3	Quality assurance				
T1.4	Project reporting			X	Reports for the sixth reporting period (the sixth 3 months of the project) are provided by WP3 and the YSU team.
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi			X	YSU team took an active part in fulfilling the task on the development of training program/syllabi; Participation in developing the Training programs
T2.5	Climate University content library and interactive exercises	X	X	X	Participation in updating an e-living Annex to the Virtual Exchange Guidebook.
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)				

T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses				
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses	x			Prof. Hasmik Movsesyan gave a lecture during 1st VE Week 1 (14-18 October 2024)
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach	x	x		Participation in the First VE Week (14-18 October 2024). After the VE Week, an internal meeting with moderators from YSU was organized to get feedback and suggestions for the development of future VE Weeks. The impressions and suggestions from moderators from YSU were discussed in CLUVEX monthly meetings.
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials	x	x	x	YSU team contributed to review of the project dissemination strategy and developed the dedicated info posters, banners and a leaflet
T5.2	Setting up and maintaining online representation of the project for wider audience	x	x	x	The CLUVEX logo, motto, hashtag, images or concepts was generated and approved to establish a clear identity of the project. CLUVEX webpages created on the consortium partners' websites and updated regularly. CLUVEX social media profiles created and updated regularly. Information about Call-for-Moderators for the Second Virtual Exchange Week (in May 2025) has been published on the official website of the YSU www.ysu.am > files > inline-files > CourseAnnouncementForStudents_fin
T5.3	Developing the project sustainability strategy				It will be possible and logical to start working on this task during 2025
Ref.N	Title of activity	M16	M17	M18	Partner's contribution
Task.N	Task title	Oct 2024	Nov 2024	Dec 2024	

Questionnaire: CLUVEX Partner Leaders #3 (1.07.2024–31.12.2024)

cooperation with Partners, information and financial management

every 6 months - to be prepared by Partner's/Team's Leaders

CLUVEX Partner: [Bioart Society]			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	No problems	
OSENU	10		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt			
--- Information management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	No problems	
OSENU	10		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt			
--- Financial management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	No problems	
OSENU	10		
TSNUK	10		
YSU	10		
UCPH			
BioArt			

Questionnaire: CLUVEX Partner Leaders #4 (1.07.2024–31.12.2024)

cooperation with Partners, information and financial management

every 6 months - to be prepared by Partner's/Team's Leaders

CLUVEX Partner: Odessa I.I.Mechnikov National University (ONU)		
--- Cooperation with CLUVEX Partner ---		
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>
UH	10	During the reporting period, there were no problems in cooperation with CLIVEX Partner
ONU	-	
TSNUK	10	
YSU	10	
UCPH	10	
BioArt	10	
--- Information management ---		
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>
UH	10	During the reporting period, there were no problems with information management
ONU	-	
TSNUK	10	
YSU	10	
UCPH	10	
BioArt	10	
--- Financial management ---		
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>
UH	10	During the reporting period, there were no problems with finance management
ONU	-	
TSNUK	10	
YSU	10	
UCPH	10	
BioArt	10	

Questionnaire: CLUVEX Partner Leaders #3 (1.07.2024–31.12.2024)

cooperation with Partners, information and financial management

every 6 months - to be prepared by Partner's/Team's Leaders

CLUVEX Partner: Taras Shevchenko National University of Kyiv			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	There were no problems in cooperation with CLUVEX partners during the reporting period.	
ONU	10		
TSNUK			
YSU	10		
UCPH	10		
BioArt	10		
--- Information management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	There were no problems with information management during the reporting period.	
ONU	10		
TSNUK			
YSU	10		
UCPH	10		
BioArt	10		
--- Financial management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	The war-related security situation in Ukraine leads to rather difficult working conditions. Air raids, sometimes with explosions in Kyiv, lead to difficulties in the working conditions of all TSNUK employees, including accounting staff and administration. Attacks on the	
ONU	10		
TSNUK	9		
YSU	10		
UCPH	10		
BioArt	10		

		energy system of Ukraine, which lead to periodic power outages and problems with internet connection also lead to deterioration of working conditions. Due to these factors, the processing of documents for payment and payment of salaries to TSNUK employees on the CLUVEX project is more complicated and slower.	
--	--	---	--



Questionnaire: CLUVEX Partner Leaders #3 (1.07.2024–31.12.2024)

cooperation with Partners, information and financial management

every 6 months - to be prepared by Partner's/Team's Leaders

CLUVEX Partner: [University of Copenhagen (UCPH)]			
--- Cooperation with CLUVEX Partner ---			
Satisfaction (on scale 0-10 scale) from cooperation with:		Problems encountered	Comments
UH	10	No problems	CLUVEX project UoC activities and WP4 activities for the Virtual Exchange Week, have been advertised and presented on: Copenhagen University Newspaper web-site: CLUVEX Virtual Exchange Week (1 ECTS) – Uniavisen Copenhagen University Intranet web-site: CLUVEX Virtual Exchange Week (1 ECTS) Copenhagen University, to students at different classes and courses as well as at various master programs (through emails with links, oral presentations during classes). Copenhagen University, directly to specific network at different departments including faculty of science, social science, Law (through emails with links, social media, e.g., LinkedIn). Aarhus University through emails that have been sent to our network at different departments centers including Department of Environmental Science, Department of biology, and Department of Chemistry, and iClimate. the Swiss Center of Excellence for Sustainable International Development (CESID) website: Updated_Cluvex_call_for_students.docx, in the WMO Global Campus calendar and WMO Secretariate Education and training Center in Geneva, the Network Center for the EANET hosted by the Asia Center for Air Pollution Research, at King Abdullah University of Science and Technology (KAUST)
OSENU	10		
TSNUK	10		
YSU	10		
UCPH			
BioArt	10		

			the International Partnerships for Excellent Education, Research and Innovation Project of the Research Council of Norway project 'URban Sustainability in Action Multidisciplinary Approach through Jointly Organized Research Schools'(URSA MAJOR), https://www.nersc.no/nb/project/ursa-major an International Hackathone, organised by Nansen Environmental Research Centre (India) on its RCN-URSA MAJOR International Hackathone – Sustainable City Development: Environmental Scenario in the Global South, 11-15 November 2024 at Cochin, India Network for education and training activities of WMO Regional Training Centers.
--- Information management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	No problems	The time of the 1st CLUVEX Virtual Exchange Week for students from Denmark was inconvenient as it was contradicting the fall holiday in Danish schools and Universities (students vacation week). In addition, several moderators had ITM conference or fall holiday week. Next time we'd recommend voting for the most suitable time slot for the 2 nd VEW.
OSENU	10		
TSNUK	10		
YSU	10		
UCPH			
BioArt	10		
--- Financial management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	No problems	
OSENU			
TSNUK			
YSU			
UCPH			
BioArt			

Questionnaire: CLUVEX Partner Leaders #3 (01.07.2024-31.12.2024)

cooperation with Partners, information and financial management

every 6 months - to be prepared by Partner's/Team's Leaders

CLUVEX Partner: [YEREVAN STATE UNIVERSITY]			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	There were no problems in cooperation with CLUVEX partners during the reporting period.	
OSENU	10		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt	10		
--- Information management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	No problem	
OSENU	10		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt	10		
--- Financial management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	No problem	All YSU participants of the project received the planned salaries for the first 12 months, there are no problems.
OSENU			
TSNUK			
YSU			
UCPH			
BioArt			