

CLUVEX WP#2: [Preparatory Work for Virtual Exchange] WP Leader – Valeriya Ovcharuk, ONU WP Co-Leader – Laura Riuttanen, UH			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	The ongoing attacks on the Ukrainian energy system, city infrastructure, and living buildings do not contribute to the systematic work under the project. Constant night air raids, sometimes with explosions in the city, periodically deteriorate the moral and psychological state of the project participants.	We are in constant and fruitful interaction with representatives of University of Helsinki and Taras Shevchenko National University in Kyiv
ONU	10		
TSNUK	10		
YSU	8		
UCPH	6		
BioArt	6		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	The ongoing attacks on the Ukrainian energy system, city infrastructure, and living buildings do not contribute to the systematic work under the project. Constant night air raids, sometimes with explosions in the city, periodically deteriorate the moral and psychological state of the project participants.	We are in constant and fruitful interaction with the leader of WP-1, Alexander Mahura, from the work team of the University of Helsinki, and the project grant coordinator, Hanna Lappalainen. All employees responsible for the implementation of WP2 in ONU take an active part in fulfilling the assigned tasks Emerging issues are promptly resolved with the head of WP-3, Olga Shevchenko, who represents Taras Shevchenko National University in Kyiv The communication with representatives of WP-4 on progress, we have continued working under Del.4.2 The WP-5 co-leader, Natalia Bulat, communicates effectively with the YSU team.
WP2	10		
WP3	10		
WP4	8		
WP5	10ontinie		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>
Task 2.1	10	Virtual Exchange Guidebook (VEG)	All tasks of WP2 - COMPLETED EXTRAs: guidebooks into paper: https://docs.google.com/document/d/1Tr88wjKHV50_IF7obmrSJpXtXDcy6jSs/edit in progress
Task 2.2	10	Climate Literacy Guidebook (CLG)	
		Climate Messenger Code of Conduct (CMC)	

Task 2.3	10	Developing new climate training	
Task 2.4	10	Guidelines	
Task 2.5	10	Climate University content library and interactive exercises	



Questionnaire for CLUVEX WP Leaders #10 (1.10.2025-31.12.2025)

self-evaluation : quality of WPs/Task management

every 3 months - to be prepared by WP Leaders

CLUVEX WP#2: [Preparatory Work for Virtual Exchange] WP Leader – Valeriya Ovcharuk, ONU WP Co-Leader – Laura Riuttanen, UH			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	The ongoing attacks on the Ukrainian energy system, city infrastructure, and living buildings do not contribute to the systematic work under the project. Constant night air raids, sometimes with explosions in the city, periodically deteriorate the moral and psychological state of the project participants.	We are in constant and fruitful interaction with representatives of University of Helsinki, Taras Shevchenko National University in Kyiv and University of Copenhagen, Copenhagen, Denmark
ONU	10		
TSNUK	10		
YSU	8		
UCPH	10		
BioArt	6		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	The ongoing attacks on the Ukrainian energy system, city infrastructure, and living buildings do not contribute to the systematic work under the project. Constant night air raids, sometimes with explosions in the city, periodically deteriorate the moral and psychological state of the project participants.	We are in constant and fruitful interaction with the leader of WP-1, Alexander Mahura, from the work team of the University of Helsinki, and the project grant coordinator, Hanna Lappalainen. All employees responsible for the implementation of WP2 in ONU take an active part in fulfilling the assigned tasks Emerging issues are promptly resolved with the head of WP-3, Olga Shevchenko, who represents Taras Shevchenko National University in Kyiv The fruitful interaction with representatives of WP-4, we have continued working under Del.4.2 The WP-5 co-leader, Natalia Bulat, communicates effectively with the YSU team.
WP2	10		
WP3	10		
WP4	10		
WP5	8		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>
Task 2.1	10	Virtual Exchange Guidebook (VEG)	All tasks of WP2 - COMPLETED EXTRAs: guidebooks into paper: https://docs.google.com/document/d/1Tr88wjKHV50_IF7obmrSJpXtXDcy6jSs/edit in progress
Task 2.2	10	Climate Literacy Guidebook (CLG)	
		Climate Messenger Code of Conduct (CMC)	

Task 2.3	10	Developing new climate training	
Task 2.4	10	Guidelines	
Task 2.5	10	Climate University content library and interactive exercises	



CLUVEX WP3: Staff Training for Virtual Exchange WP Leader – Olga Shevchenko, Taras Shevchenko National University of Kyiv WP Co-Leader – Alexander Mahura, University of Helsinki			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	The war-related security situation in Ukraine leads to rather difficult working conditions. Nightly air raids, sometimes with explosions in Kyiv, lead to a deterioration in the moral and psychological state of the TSNUK team and also lead to a deterioration of working conditions.	We are in constant interaction with all partners (the closest interaction with the UH team and ONU team). There are no problems in terms of cooperation with all partners.
ONU	10		
TSNUK			
YSU	10		
UCPH	10		
BioArt	10		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	The war-related security situation in Ukraine leads to rather difficult working conditions. Nightly air raids, sometimes with explosions in Kyiv, lead to a deterioration in the moral and psychological state of the TSNUK team and also lead to	<i>Cooperation with WP 1:</i> The WP3 leader prepared and sent all necessary reports.
WP2			<i>Cooperation with WP 4:</i> Nine TSNUK employees are going to participate in the Third Virtual Exchange Week (in October 2025) as moderators. <i>Cooperation with WP 5:</i> On September 10, 2025, the Geography Faculty of TSNUK held an Information Day of the CLUVEX project of the
WP3			
WP4	10		
WP5	10		

		a deterioration of working conditions.	Erasmus+ program. The event was organized by the CLUVEX project team at TSNUK for students and teachers. The main purpose of the event was to disseminate information about the project and its main objectives, to familiarize participants with the concept of Virtual Exchange Weeks and climate messengers. https://www.atm.helsinki.fi/cluvex/?p=1516 ; https://geo.knu.ua/novyny-uk/10-veresnya-vidbuvsya-informacijnyj-den-projektu-cluvex-yevropejskoyi-programy-erasmus/ . Information about Call-for-Students was disseminated among the students of the TSNUK.
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>
Task 3.1	10	Completed	Task on Training of administrators and IT staff (hybrid format)
Task 3.2	10	Completed	Task on VE-based training for teachers and facilitators on Climate University's climate literacy for Climate Messengers (hybrid format)
Task 3.3	10	Completed	Task on VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate University courses D3.2 „Online tutorial on soft-skills development and digital didactics for VE learning” was successfully prepared and reported on time (by M24).

Questionnaire for CLUVEX WP Leaders #10 (1.10.2025-31.12.2025)

self-evaluation : quality of WPs/Task management

every 3 months - to be prepared by WP Leaders

CLUVEX WP3: Staff Training for Virtual Exchange WP Leader – Olga Shevchenko, Taras Shevchenko National University of Kyiv WP Co-Leader – Alexander Mahura, University of Helsinki			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10		We are in constant interaction with all partners (the closest interaction with the UH team and ONU team). There are no problems in terms of cooperation with all partners.
ONU	10		
TSNUK			
YSU	10		
UCPH	10		
BioArt	10		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	The war-related security situation in Ukraine leads to rather difficult working conditions. Nightly air raids, sometimes with explosions in Kyiv, lead to a deterioration in the moral and psychological state of the TSNUK team and also lead to a deterioration of working conditions.	<i>Cooperation with WP 1:</i> The WP3 leader prepared and sent all necessary reports. <i>Cooperation with WP 4:</i> Nine TSNUK employees participated in the Third Virtual Exchange Week (in October 2025) as moderators and ten employees registered for participation in the Fourth Virtual Exchange Week (to be held in February 2026) as moderators. <i>Cooperation with WP 5:</i> The Call for Moderators and Students to participate in the Fourth Virtual Exchange Week was posted on the official TSNUK website, the TSNUK official webpage on the social
WP2	10		
WP3			
WP4	10		
WP5	10		

			networks, and shared among partner universities. Information about the Call for Students was disseminated among the students of TSNUK.
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>
Task 3.1		Completed	Task on Training of administrators and IT staff (hybrid format)
Task 3.2		Completed	Task on VE-based training for teachers and facilitators on Climate University's climate literacy for Climate Messengers (hybrid format)
Task 3.3		Completed	Task on VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate University courses

CLUVEX WP4: [Virtual Exchange Implementation at International Level] WP Leader – Alexander Baklanov, UCPH, DK WP Co-Leader – Sergiy Snizhko, TSNUK, UA			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	The recruiting UoC students was a very inefficient, because UoC has already such interdisciplinary climate MS course, and CLUVEX credits are not completely accepted at UoC. To compensate this gap WP4 extended promotion and advertising the 3 rd VEW in the WMO Global Campus.	The 3 rd Virtual Exchange (VE) Week is scheduled for 6-10 October 2025, so the main efforts were focusing on advertising the 3 rd VE Week and additional training and activation of the Moderators team. Dr Maher Sahyoun (UoC) will be the host for 3 rd VE Week again, so he helped with additional training for this role for a new co-hos Yulian Braychevskyy from the Taras Shevchenko National University of Kyiv (TSNUK), Ukraine. Some of our moderators were not available for 3 rd VEW, so we looked for additional moderators, in particular from previous VEWs participants. Alexander Baklanov updated his lecture for the 3 rd VEW increasing the urban climate and sustainability aspects (Following the IPCC current priority and news from the IPCC SR Climate Change and Cities, where he is one of the lead authors).
OSENU	10		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt	10		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	No	Close collaboration with WP3 for preparing the Moderators for 3 rd VEW and with the coordinator Helsinki University team (perfect, as usually) for all technical and organizational aspects of the preparing the 3 rd VEW.
WP2	10		
WP3	10		

WP4 WP5	10		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>
Task 4.1 Del 4.1 Task 4.2	10	Deliverable 4.1 "Initial test of the Climate University's pilot course" Deliverable 4.2	The Deliverable 4.1 "Initial test of the Climate University's pilot course" published as the Report by UHEL on the CLUVEX web-site and for the EC, it is also actively used for preparing overall paper from the CLUVEX project. The Deliverable 4.2 is scheduled for December 2025. The WP4 coordinator provided detailed instructions for the ONU team, responsible for D4.2 report. It will be based on synergy of the first 3 VEWs outcomes, and lessons learned. This work is still ongoing and will be finalized after the 3rd VEW, following the work plans. The D4.2 report plan is presented below. No other deliverables to be reported for the reporting period.

CLUVEX WP4: [Virtual Exchange Implementation at International Level] WP Leader – Alexander Baklanov, UCPH, DK WP Co-Leader – Sergiy Snizhko, TSNUK, UA			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	The recruitment of UoC students was very inefficient, despite our efforts to scale up advertising across the entire university using various channels. This is largely because UoC already offers an interdisciplinary Climate Change master's program, and CLUVEX credits are not fully recognized there. In addition, UoC students have limited incentive to participate in the VEW, as they can already obtain sufficient ECTS credits through their existing program. To address this gap, WP4 expanded its promotion and advertising efforts for the 3rd VEW within the WMO Global Campus.	The 3 rd Virtual Exchange (VE) Week was successfully organised during 6-10 October 2025, so the main efforts were focusing on the organization and realisation of the 3 rd VE Week and additional training and activation of the Moderators team. Dr Maher Sahyoun (UoC) was one of the hosts for 3 rd VE Week, together with Mykyta Rozvod (Ukraine) they perfectly hosted the 3 rd VE Week. Alexander Baklanov presented his updated lecture during the 3 rd VEW, which was more focused on the urban climate and sustainability aspects (Following the IPCC current priority and news from the IPCC SR Climate Change and Cities, where he is one of the lead authors).
ONU	10		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt	10		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>

WP1	10	No	Close collaboration with WP3 for organizing the Moderators for 3 rd VEW and with the coordinator Helsinki University team (perfect, as usual) for all technical and organizational aspects of organizing the 3 rd VE week.
WP2	10		
WP3	10		
WP4			
WP5	10		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
Satisfaction (on scale 0-10 scale) from cooperation with:		Achievements, problems, dependencies	Comments
Task 4.2	10	Deliverable 4.2	The Deliverable 4.2: “Participation of CLUVEX partner universities’ students to VE & Climate University course” was published as the Report by UHEL on the CLUVEX website and for the EC.



CLUVEX WP5: [Dissemination, Visibility and Sustainability] WP Leader – Arsen Aproyan (YSU) WP Co-Leader – Nataliia Bulat (ONU)			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	Changing and shifting the schedule of execution of several works within the framework of the project	All partners cooperate quite actively within the framework of the project, there are no problems in terms of cooperation. All dissemination activities will be uploaded on webportal Sigma until 30.11.2025 by YSU.
OSENU	10		
TSNUK	10		
YSU			
UCPH	10		
BioArt	10		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	There are no problems and the work is on schedule	No comments
WP2	10		
WP3	10		
WP4	10		
WP5	10		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>
Task 5.1.	10	First, preliminary versions of the logo of the program were prepared. The partners chose the final one.	Missing the DissR- from partners Deadline for the Diss Reports until 20.11.2025

		The leaflet of the program in English, the official trilingual website of the program, the Facebook and Linkdin pages are ready. A preliminary version of the Dissemination Strategy have been discussed with partners and is ready for use in English. All partners had been sent the dissemination reporting form, which they must submit once every 6 months.	
Task 5.2.	10	Project logo, leaflet, official website, Facebook and Linkedin page are working, also info in Ukrainian and Armenian languages	
Task 5.3.		It will be possible and logical to start working on this task after October, 2025, 3rd VW.	

CLUVEX WP5: [Dissemination, Visibility and Sustainability] WP Leader – Arsen Aproyan (YSU) WP Co-Leader – Nataliia Bulat (ONU)			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	None	Cooperation continues smoothly; partners actively contribute to WP5 dissemination processes. Coordination regarding the dissemination of materials remains efficient and timely.
OSENU	10		
TSNUK	10		
YSU			
UCPH	10		
BioArt	10		
--- Cooperation with other CLUVEX WP ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
WP1	10	There are no problems and the work is on schedule	Communication and reporting coordination were completed on time. No open tasks; cooperation remains steady and supportive. Inputs and updates for dissemination were exchanged effectively. WP activities progressed according to the timetable.
WP2	10		
WP3	10		
WP4	10		
WP5	10		
--- WP outcomes (achievements, problems encountered, dependencies on outcomes from other WPs) ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Achievements, problems, dependencies</i>	<i>Comments</i>
Task 5.1.	10	• Updated dissemination posters, visuals, and announcements were prepared and used for promoting the outcomes of the 3rd VE Week.	Deadline for partners to submit missing dissemination reports: 20.02.2026 .

		• Partners continued to utilize the official trilingual website and social media pages. • The Dissemination Strategy draft remained stable and in use during the period.	
Task 5.2.	10	• Continued updates on the official website, Facebook, and LinkedIn pages. • VE Week outcomes, student participation stories, and dissemination events were published. • Armenian- and Ukrainian-language outreach materials remain accessible and active.	Regular posting schedule maintained; visibility indicators remain positive.
Task 5.3.		• Initial consultations for sustainability planning were conducted. • Preparatory notes for integrating VE activities into YSU educational programs were drafted.	Active development expected in early 2026, following VE Week consolidation and WP-level planning

Partner: Bioart Society (FBAS)

Ref.N	Title of activity	M25	M26	M27	Partner's contribution
Task.N	Task title	Jul 2025	Aug 2025	Sep 2025	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform	X	X	X	Communication is taken care with all partners of the project through several platforms: website, e-mails, and online monthly meetings.
T1.2	Project meetings	X	X	X	Participation in the CLUVEX meetings: Yvonne Billimore and Eliisa Suvanto CLUVEX Monthly meeting 26 August
T1.3	Quality assurance				
T1.4	Project reporting				
T1.5	Financial and contract management	X	X	X	Financial management monitored
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises				
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)				
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses				
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				

T4.2	Digital co-creation VEs and international online pilot courses				
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach				
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials	x	x	x	CLUVEX activities have been communicated across Bioart Society's channels including social media and monthly e-newsletters, with emphasis on moderators and students for the VE week 3 in October
T5.2	Setting up and maintaining online representation of the project for wider audience				
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M25	M26	M27	Partner's contribution
Task.N	Task title	Jul 2025	Aug 2025	Sep 2025	

Partner: Bioart Society (FBAS)

Ref.N	Title of activity	M28	M29	M30	Partner's contribution
Task.N	Task title	Oct 2025	Nov 2025	Dec 2025	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform	X	X	X	Communication is taken care with all partners of the project through several platforms: website, e-mails, and online monthly meetings.
T1.2	Project meetings	X	X	X	Participation in the CLUVEX meetings: Yvonne Billimore and Eliisa Suvanto • CLUVEX Monthly meeting 1.10.25 • CLUVEX Monthly meeting 12.12.25
T1.3	Quality assurance				
T1.4	Project reporting			x	Quarterly monitoring, cooperation and financial management
T1.5	Financial and contract management	x	x	x	Financial management monitored
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi		x		Preparatory work for VE week 3
T2.5	Climate University content library and interactive exercises		x		Preparatory work for VE week 3
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)				
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses				
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					

T4.1	Testing of Climate Literacy VEs		x		
T4.2	Digital co-creation VEs and international online pilot courses		x		VE WEEK 3 6-10 OCTOBER
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach		x		VE WEEK 3 6-10 OCTOBER
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials	x	x	x	CLUVEX activities have been communicated across Bioart Society's channels including social media and monthly e-newsletters
T5.2	Setting up and maintaining online representation of the project for wider audience				
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M28	M29	M30	Partner's contribution
Task.N	Task title	Oct 2025	Nov 2025	Dec 2025	

Partner: Odessa I.I.Mechnikov National University (ONU)

Ref.N	Title of activity	M25	M26	M27	Partner's contribution
Task.N	Task title	Jul 2025	Aug 2025	Sep 2025	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform	X	X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 26 August 2025 (Nataliia Kriuchkova, Valeriya Ovcharuk, Mykyta Rozvod, - SAB member, Anastasiia Blaha- SAB member). CLUVEX Monthly meeting 16 September 2025 (Nataliia Kriuchkova, Mykyta Rozvod - SAB);
T1.2	Project meetings				
T1.3	Quality assurance				
T1.4	Project reporting				
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises	X	X	X	EXTRAS: guidebooks into paper: https://docs.google.com/document/d/1Tr88wjKHV50_IF7obmrSJpxtXDcy6jSs/edit
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)				
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses			X	Participation in the CLUVEX moderator training on September 8, 2025 (Nataliia Bulat, Eugen Kosorukov, and Anna Blinova), September 15, 2025 (Nataliia Bulat, Eugen Kosorukov and Anna Blinova) and September 22, 2025 (Nataliia Bulat and Iryna Popovych)

WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses				
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach	X			Publication about the benefits for students to participate in the CLUVEX project https://t.me/Mechnikov_info/11225?single https://www.facebook.com/share/p/19dTNZDoUj
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials			X	Publication about the 3rd call for moderators of the CLUVEX Virtual Exchange Week (CLUVEX 3rd VE Week) (call reminder) was made on ONU's social media: https://www.instagram.com/p/DOEgDYvCG_E/?utm_source=ig_web_button_share_sheet https://www.facebook.com/share/p/1GQ3mmuww4/?mibextid=wwXlfr https://www.facebook.com/share/p/1K3kGico4z/?mibextid=wwXlfr https://t.me/Mechnikov_info/11499 Publication about the opportunity to participate in the second Virtual Exchange Week for students was made on ONU's social media (Call for students reminder): https://www.facebook.com/share/p/1ZY7K28gUL/ https://www.facebook.com/share/1ZPpSQPbto/ https://t.me/Mechnikov_info/11583 Publication about the opportunity to participate in the second Virtual Exchange Week for students was made on ONU's social media (Call for students reminder): https://www.facebook.com/share/p/16n9WnsyzT/ https://www.facebook.com/share/p/1M3HnmzyUi/ https://www.instagram.com/p/DPBtuXLiLVg/?igsh=ZThuMjVjeWhhODZy https://t.me/Mechnikov_info/11758
T5.2	Setting up and maintaining online representation of the project for wider audience			X	Publication about the first of a series of trainings for moderators of the CLUVEX Virtual Exchange Week was made on ONU's social media: https://www.facebook.com/share/p/14GGLCbVB69/ https://www.facebook.com/share/p/178pwevsoD/

					https://t.me/Mechnikov_info/11568 https://www.instagram.com/p/DOZQA0hiBPp/?igsh=azJxcWNyOGV2b2cy Publication about the second of a series of trainings for moderators of the CLUVEX Virtual Exchange Week was made on ONU's social media: https://www.facebook.com/share/p/1AJQBsf9VV/ https://www.facebook.com/share/1F65utsTQg/ https://t.me/Mechnikov_info/11641 https://www.instagram.com/p/DOs17d3iG0Z/?igsh=cWRrNG96bjQyb2Y4 Publication about the third of a series of trainings for moderators of the CLUVEX Virtual Exchange Week was made on ONU's social media: https://www.facebook.com/share/p/1EBg3LgknY/ https://www.facebook.com/share/p/17LhAirm1w/ https://www.instagram.com/p/DPBtOiyCG-C/?utm_source=ig_web_button_share_sheet
T5.3	Developing the project sustainability strategy	X		X	Publication about the benefits for students to participate in the CLUVEX project was made on ONU's social media: https://t.me/Mechnikov_info/11225?single https://www.facebook.com/share/p/19dTNZDoUj Publication about receiving of the certificates by CLUVEX participants was made on ONU's social media: https://t.me/Mechnikov_info/11681 https://www.facebook.com/share/1FVcwVcCqU/ https://www.facebook.com/share/1DBcLUozGx/
Ref.N	Title of activity	M25	M26	M27	Partner's contribution
Task.N	Task title	Jul 2025	Aug 2025	Sep 2025	

Partner: Odessa I.I.Mechnikov National University (ONU)

Ref.N	Title of activity	M28	M29	M30	Partner's contribution
Task.N	Task title	Oct 2025	Nov 2025	Dec 2025	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform	X	X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 31 October 2025 (Nataliia Kriuchkova, Valeriya Ovcharuk, Inna Khomenko, Mykyta Rozvod, -SAB member). CLUVEX Monthly meeting 12 December 2025 (Nataliia Kriuchkova, Valeriya Ovcharuk, Inna Khomenko, Mykyta Rozvod - SAB);
T1.2	Project meetings				
T1.3	Quality assurance				
T1.4	Project reporting				
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18) – NOTE: WP2 completed by M18					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises	X	X	X	EXTRAs: guidebooks into paper: https://docs.google.com/document/d/1Tr88wjKHV50_IF7obmrSJpxtXDcy6jSs/edit
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24) – NOTE: WP3 completed by M24					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)				
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses				

WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses	X	X	X	Preparing Del.4.2 Participation of CLUVEX partner universities' students to VE & Climate University course Structurally, this report includes sections: (1) Call Distribution for the 2nd (May 2025) and 3rd (October 2025) VE Weeks; (2) Day-by-Day Programmes of the 2nd and 3rd VE Weeks; (3) Piloting of the 2nd and 3rd VE Weeks Programmes; (4) Analysis of the 2nd and 3rd VE Weeks with Students' and Moderators' Statistics and Feedback; (5) CLUVEX VE Weeks for Students as a Climate University Course – Added Value; (6) Gaps Analysis and Recommendations for Future VE Weeks (Participation and Engagement Gaps, Scheduling and Organisational Gaps, Moderation and Facilitation Gaps, Technical and Platform Gaps, Curriculum and Pedagogy Gaps, Evaluation and Reporting Gaps, and Strategic and Sustainability Gaps); and (7) Conclusions.
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach				CLUVEX: 1st Training for Moderators-Get-Together for the 4th VE Week – especial welcome to new moderators, https://www.atm.helsinki.fi/cluvex/?p=1643 (Valeriya Ovcharuk, Iryna Popovich, Mykyta Rozvod – co-host 4th VE Week);
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials		X		- Publication about the opportunity to participate in the 4th Virtual Exchange Week for students was made on ONU's social media (Call for students) https://www.facebook.com/share/p/14PiTU2w1Wt/ https://www.facebook.com/share/p/1CnPNMYoof/ https://www.instagram.com/p/DQ9D0q3CGNa/?igsh=amJyeGprNW9ja2Qz https://t.me/Mechnikov_info/12409 - Publication about the opportunity to participate in the 4th Virtual Exchange Week for moderators was made on ONU's social media (Call for moderators) https://www.facebook.com/share/p/14Q2qnABJnC/ https://www.facebook.com/share/p/1BKyJXXQnp/ https://t.me/Mechnikov_info/12413 https://www.instagram.com/p/DRDStSOCLZX/?igsh=MTJ1bmJuOXB3bmE3ag==

T5.2	Setting up and maintaining online representation of the project for wider audience	X		X	- Publication about the start of the 3rd Virtual Exchange Week was made on ONU's social media https://www.facebook.com/share/p/1CvyrMLo2z/ https://www.facebook.com/share/p/17NeGiVHjU/ https://t.me/Mechnikov_info/11866?single https://www.instagram.com/p/DPgUdJXiM8O/?igsh=cGtyOTN4bm9xdzRu - Publication about the second day of the 3rd Virtual Exchange Week was made on ONU's social media https://www.facebook.com/share/p/1D3MTNziTB https://www.facebook.com/share/p/1DG22QWGfx - Publication about the first of series of trainings for moderators of the CLUVEX Virtual Exchange Week was made on ONU's social media https://www.facebook.com/share/p/1A7q9gnfKv/ https://www.facebook.com/share/p/1J7jCAM1GK/
T5.3	Developing the project sustainability strategy	X			- Publication about the completion of the 3rd Virtual Exchange Week was made on ONU's social media https://www.facebook.com/share/p/1FpNT6cESw/ https://www.facebook.com/share/p/14LELgzQNV6/ https://t.me/Mechnikov_info/11914?single https://www.instagram.com/p/DPte5WwCKx0/?igsh=dTg3aDhqbzA1Ymtt
Ref.N	Title of activity	M28	M29	M30	Partner's contribution
Task.N	Task title	Oct 2025	Nov 2025	Dec 2025	

Partner: Taras Shevchenko National University of Kyiv (TSNUK)

Ref.N	Title of activity	M25	M26	M27	Partner's contribution
Task.N	Task title	Jul 2025	Aug 2025	Sep 2025	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform				
T1.2	Project meetings		X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 26 August 2025 (Olga Shevchenko); CLUVEX Monthly meeting 16 September 2025 (Olga Shevchenko).
T1.3	Quality assurance				
T1.4	Project reporting			X	Reports for the ninth reporting period (the nine 3 months of the project) are provided by WP3 and the TSNUK team.
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises				
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)	X	X		For 3rd VE Week (October 2025), 3 “Moderators-Get-Together” trainings were organized for moderators:
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses				TR1 – 8 Sep 2025 – Intro. to CLUVEX project, day-by-day programme, DigiCampus (participated 42 persons) https://www.atm.helsinki.fi/cluvex/?p=1513 ;

					TR2 – 15 Sep 2025 – Intro. to Climate Horizon exercise, Miro-board, web-based tools for climate data analysis (participated 37 persons) https://www.atm.helsinki.fi/cluvex/?p=1520; TR3 – 22 Sep 2025 – Orientation for the 3rd VE Week, questions/ answers (participated 37 persons) https://www.atm.helsinki.fi/cluvex/?p=1535. All necessary materials for moderators are structured and uploaded to the Moderator DigiCampus platform. WP3 Extra task: preparing a paper about moderators’ trainings May & Sep 2024 into a peer-reviewed journal – in progress
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses	X	X	X	Advertising 3rd VE Week (Call-for-students and Call-for-moderators).
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach				
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials				
T5.2	Setting up and maintaining online representation of the project for wider audience				On September 10, 2025, the Geography Faculty of TSNUK held an Information Day of the CLUVEX project of the Erasmus+ program. The event was organized by the CLUVEX project team at TSNUK for students and teachers. The main purpose of the event was to disseminate information about the project and its main objectives, to familiarize participants with the concept of Virtual Exchange Weeks and climate messengers. Special attention during the event was paid to the Third Virtual Exchange Week, which will take place from October 6 to 10, 2025. https://www.atm.helsinki.fi/cluvex/?p=1516; https://geo.knu.ua/novyny-uk/10-veresnya-vidbuvsya-informacijnyj-den-projektu-cluvex-yevropejskoyi-programy-erasmus/
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M22	M23	M24	Partner's contribution
Task.N	Task title	Apr 2025	May 2025	Jun 2025	

Partner: Taras Shevchenko National University of Kyiv (TSNUK)

Ref.N	Title of activity	M28	M29	M30	Partner's contribution
Task.N	Task title	Oct 2025	Nov 2025	Dec 2025	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform				
T1.2	Project meetings	X		X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 31 October 2025 (Olga Shevchenko); CLUVEX Monthly meeting 12 December 2025 (Olga Shevchenko).
T1.3	Quality assurance				
T1.4	Project reporting			X	Reports for the tenth reporting period (the tenth 3 months of the project) were provided by WP3 and the TSNUK team (QMR report and QAss WP3 report) and CLUVEX Partner Leader report for the fifth reporting period were provided.
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18) – NOTE: WP2 completed by M18					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises				
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24) – NOTE: WP3 completed by M24					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)			X	For 4th VE Week (February 2026), 1st “Moderators-Get-Together” training was organized for moderators: TR1 – 10 Dec 2025 – Intro. to CLUVEX project, day-by-day programme, DigiCampus;
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses				

					All necessary materials for moderators are structured and uploaded to the Moderator DigiCampus platform. WP3 Extra task: preparing a paper about moderators' trainings May & Sep 2024 into a peer-reviewed journal – in progress.
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses		X		Prof. Sergiy Snizhko gave a lecture on the first day of VE Week 3 (October 2025).
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach		X		Participation in the 3rd VE Week (October 2025) – eight TSNUK employees participated in the 3rd Virtual Exchange Week as moderators, and Yulian Braichevskyi participated as the host.
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials				
T5.2	Setting up and maintaining online representation of the project for wider audience		X	X	Information about Call-for-Moderators and Call-for-Students for the Fourth Virtual Exchange Week (in February 2026) has been published on the official website of the Geography Faculty of TSNUK (https://geo.knu.ua/novyny-uk/zaproshuyemo-studentiv-doluchatysya-do-chetvertogo-tyzhnya-virtualnyh-obminiv-v-ramkah-proyektu-klimatychnyj-universytet-dlya-virtualnyh-obminiv-cluvex-yevropejskoyi-programy-erazmus/; https://geo.knu.ua/novyny-uk/oluchajtes-do-proyektu-cluvex-v-yakosti-moderatora-grupy-studentiv-pid-chas-chetvertogo-tyzhnya-virtualnogo-obminu/); on the official webpages of the Meteorology and Climatology Department of TSNUK and the Geography Faculty of TSNUK on Facebook: https://www.facebook.com/share/p/176hEEnkP/?mibextid=wwXlfr; https://www.facebook.com/share/p/17RwinxsX5/?mibextid=wwXlfr; https://www.facebook.com/share/p/17TmNsZBJU/?mibextid=wwXlfr; https://www.facebook.com/share/p/1G9BoUXrDv/?mibextid=wwXlfr. A few publications about the 3rd Virtual Exchange Week were made on the official webpages of the Meteorology and Climatology Department of TSNUK and the Geography Faculty of TSNUK on social media: https://www.facebook.com/share/p/1NQn6N2ViY/?mibextid=wwXlfr;

					https://www.facebook.com/share/p/17y8XPnnLk/?mibextid=wwXIfr .
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M28	M29	M30	Partner's contribution
Task.N	Task title	Oct 2025	Nov 2025	Dec 2025	

Partner: University Of Copenhagen (UCPH)

Ref.N	Title of activity	M25	M26	M27	Partner's contribution
Task.N	Task title	Jul 2025	Aug 2025	Sep 2025	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform				
T1.2	Project meetings	X	X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 26 August 2025 (Alexander Baklanov, Roman Nuterman, Eigil Kaas). CLUVEX Monthly meeting 16 September 2025 (Alexander Baklanov, Roman Nuterman, Eigil Kaas).
T1.3	Quality assurance				
T1.4	Project reporting			X	Reports for the sixth reporting period (the sixth 3 months of the project) are provided by WP4 and the UCPH team.
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – ONU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				-
T2.2	Climate Literacy Guidebook (CLG)			X	Contribution in updating a CLG Guidebook and a CMC Guidebook.
T2.3	Climate Messenger Code (CMC)			X	Contribution in updating a CLG Guidebook and a CMC Guidebook.
T2.4	Developing training program/syllabi				-
T2.5	Climate University content library and interactive exercises			X	Small contribution in updating a CLG Guidebook and a CMC Guidebook.
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)			X	

T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)			X	Registration of moderators for the 3rd VE Week via website e-form finished on 15 September 2025. 7 people registered as possible moderators. Several moderators additionally joined from the WMO Global Campus members participating in previous VEWs. For the 3rd VE Week moderators, planned additional trainings "Moderators-get-together" via Zoom. UCPH representative and co-host of 2nd and 3rd VUWs Dr Maher Sahyoun actively participated in training of moderators and the new co-host. Close collaboration with WP3 for preparing the Moderators for 3rd VEW and with the coordinator Helsinki University team (perfect, as usually) for all technical and organizational aspects of the preparing the 3rd VEW.
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses			X	
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				The Deliverable 4.1 "Initial test of the Climate University's pilot course" published as the Report by UHEL on the CLUVEX web-site and for the EC, it is also actively used for preparing overall paper from the CLUVEX project.
T4.2	Digital co-creation VEs and international online pilot courses				The 3rd Virtual Exchange (VE) Week is scheduled for 6-10 October 2025, so the main efforts were focusing on advertising the 3rd VE Week and additional training and activation of the Moderators team. Dr Maher Sahyoun (UoC) will be the host for 3rd VE Week again, so he helped with additional training for this role for a new co-host Yulian Braychevskyy from the Taras Shevchenko National University of Kyiv (TSNUK), Ukraine. Some of our moderators were not available for 3rd VEW, so we looked for additional moderators, in particular from previous VEWs participants. Alexander Baklanov updated his lecture for the 3rd VEW increasing the urban climate and sustainability aspects (Following the IPCC current priority and news from the IPCC SR Climate Change and Cities, where he is one of the lead authors). WMO involvement for advertising the 3rd VE Week within RTCs was very successful. The Deliverable 4.2 is scheduled for December 2025. The WP4 coordinator provided detailed instructions for the ONU team, responsible for D4.2 report. It will be based on synergy of the first 3 VEWs outcomes, and lessons learned. This work is still ongoing and will be finalized after the 3rd VEW, following the work plans. TheD4.2 report plan is presented below.

					Preliminary structure of the D4.2 report (similar to D4.1) but for all 3 VEWs (about 15 pages text + many graphical materials): Table of contents 1. Calls distribution for and description of the first 3 VE Weeks (14-18 October 2024; 12-16.05.2025; 6-10.10.2025) 2. VE Weeks programs for students 3. Comparative analysis of the first 3 VE Weeks 4. Students' feedback 5. Moderators' feedback 6. Involvements and specifics of partner universities' students involvement (and extension to other universities and countries) 7. Integration of the VE Weeks program into Climate University 8. Gaps analysis and recommendations for further VE Weeks Annex 1: VE Weeks Participants for VEW1,2,3 Annex 2: Collaborative Climate Horizon exercises by groups for VEW1,2,3
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach				Further collaboration with the new WMO ETR team considered, CLUVEX and UnaVEX trainings were advertised on the WMO CONNECT international meetings and on the WMO Global Campus web-site and calendar.
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials				Alexander Baklanov participated in in the CLIMADEMY- Climate Change Teachers Academy https://climademy.eu - Advisory Board and in its events. He informed them and the UNF-juFORUM: Sustainability vs. Climate Crisis – Future Solutions, at DTU, Denmark, August 5 – 10, 2025 about the CLUVEX project and our possible collaboration.
T5.2	Setting up and maintaining online representation of the project for wider audience	x	x	x	Distribution information about the third Virtual Exchange Week for students among the staff and students of UCPH and some Danish Universities. Information about Call-for-Students for the 3rd Virtual Exchange Week (in October 2025) has been published on the official website of the NBI and Science Faculty of UCPH. CLUVEX and UnaVEx trainings were advertised on the WMO Global Campus and CONECT international meetings.
T5.3	Developing the project sustainability strategy				Alexander Baklanov participated in the Fudan International Workshop on Frontiers in Atmospheric Science (FIWAS 2025) in Shanghai, China, on September 23–24, 2025 and in

					the European Meteorological Society Annual Conference in Ljubljana, Slovenia, on 7–12 September 2025: EMS2025 - Home , in particular in education sessions and discussions for training and education methods in meteorological and climate change strategy providing the CLUVEX experience. New collaborators from Fudan and Jinan universities in China joined collaboration with CLUVEX.
Ref.N	Title of activity	M25	M26	M27	Partner's contribution
Task.N	Task title	Jul 2025	Aug 2025	Sep 2025	



Partner: University Of Copenhagen (UCPH)

Ref.N	Title of activity	M28	M29	M30	Partner's contribution
Task.N	Task title	Oct 2025	Nov 2025	Dec 2025	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform				
T1.2	Project meetings	X	X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 31 October 2025 (Alexander Baklanov, Roman Nuterman, Maher Sahyoun). CLUVEX Monthly meeting 12 December 2025 (Alexander Baklanov, Roman Nuterman).
T1.3	Quality assurance				
T1.4	Project reporting			X	Reports for the sixth reporting period (the sixth 3 months of the project) are provided by WP4 and the UCPH team.
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18) – NOTE: WP2 completed by M18					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises				
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24) – NOTE: WP3 completed by M24					
T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)				
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses				

WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses	X			Prof. Alexander Baklanov gave a lecture on the first day of 3rd VE Week (October 2025). Dr. Maher Sahyoun (UoC) was one of the hosts during the 3rd VE Week. The Deliverable 4.2: “Participation of CLUVEX partner universities’ students to VE & Climate University course” was published as the Report by UHEL on the CLUVEX website and for the EC. Some of our moderators were not available for 3rd VEW, so we looked for additional moderators, in particular from previous VEWs participants.
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach			X	Deliverable report 4.3 on “CLUVEX best VE practices” will describe the experiences given by the CLUVEX moderators, students and international collaborators disseminating the VE – Climate university concept. This work is ongoing and will be finalized following the work plans by M36.
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials				
T5.2	Setting up and maintaining online representation of the project for wider audience		X	X	Call-for-Students & -Moderators for the 4th Virtual Exchange Week (in February 2026) has been published on the official website of the NBI, around UCPH Campus info-screens, UCPH intranet and University newspaper. CLUVEX trainings were advertised on the WMO Global Campus and CONNECT international meetings.
T5.3	Developing the project sustainability strategy				
Ref.N	Title of activity	M28	M29	M30	Partner's contribution
Task.N	Task title	Oct 2025	Nov 2025	Dec 2025	

Partner: YEREVAN STATE UNIVERSITY (YSU)

Ref.N	Title of activity	M25	M26	M27	Partner's contribution
Task.N	Task title	Jul 2025	Aug 2025	Sep 2025	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform		X	X	Communication with all partners of the project is active through several platforms, in terms of website, personal mails, and online monthly meetings. It is also important that separate online meetings were organized to discuss WP1, WP2, WP3, WP5 issues.
T1.2	Project meetings		X	X	Participation in the CLUVEX meetings: CLUVEX Monthly meeting 26 August 2025 (Arsen Aproyan, Hasmik Movsesyan); CLUVEX Monthly meeting 16 September 2025 (Arsen Aproyan, Hasmik Movsesyan).
T1.3	Quality assurance			X	The YSU rectorate and the faculty discussed the courses taught during the 2nd VW, send a letter to MINISTRY OF EDUCATION, SCIENCE, CULTURE AND SPORT
T1.4	Project reporting			X	Reports for the reporting period are provided by WP5 and the YSU team.
T1.5	Financial and contract management				
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises				
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					
T3.1	Training of administrators and IT staff (hybrid format)				

T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)	X	X		For 3rd VE Week (October 2025), 3 "Moderators-Get-Together" trainings were organized for moderators: TR1 – 8 Sep 2025 – Intro. to CLUVEX project, day-by-day programme, DigiCampus (participated 42 persons) https://www.atm.helsinki.fi/cluvex/?p=1513 ; TR2 – 15 Sep 2025 – Intro. to Climate Horizon exercise, Miro-board, web-based tools for climate data analysis (participated 37 persons) https://www.atm.helsinki.fi/cluvex/?p=1520 ; TR3 – 22 Sep 2025 – Orientation for the 3rd VE Week, questions/ answers (participated 37 persons) https://www.atm.helsinki.fi/cluvex/?p=1535 .
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses	X	X		All necessary materials for moderators are structured and uploaded to the Moderator DigiCampus platform.
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs				
T4.2	Digital co-creation VEs and international online pilot courses	X	X	X	Advertising 3rd VE Week (Call-for-students and Call-for-moderators).
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach				
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials	X	X	X	YSU team contributed to review of the project dissemination strategy and developed the dedicated info posters, banners and a leaflet
T5.2	Setting up and maintaining online representation of the project for wider audience			x	The CLUVEX presented On September 16, 2025, at 11:00 a.m., "Learn & Work: YSU EXPO-2025" will take place across the entire campus of Yerevan State University, celebrating the start of the new academic year and welcoming freshmen. This large-scale event aims to showcase educational and career opportunities, foster communication between employers, alumni, and students, and, through in-depth thematic discussions, highlight the unique features, challenges, and prospects of collaboration between the education system and employers. Additionally, the expo will introduce students to the many extracurricular opportunities offered by the university and help them find answers to a wide range of questions.

					https://www.ysu.am/en/activities/940
T5.3	Developing the project sustainability strategy				It will be possible and logical to start working on this task during 2025
Ref.N	Title of activity	M25	M26	M27	Partner's contribution
Task.N	Task title	Jul 2025	Aug 2025	Sep 2025	



Partner: YEREVAN STATE UNIVERSITY (YSU)

Ref.N	Title of activity	M28	M29	M30	Partner's contribution
Task.N	Task title	Oct 2025	Nov 2025	Dec 2025	
WP1 – Management and Quality Assurance (led – UH; M01-M36)					
T1.1	Project communication e-platform	X	X	X	Communication with project partners was maintained through email, the CLUVEX website, and monthly online coordination meetings. Additional thematic online meetings were held to discuss WP2, WP3, and WP5 ongoing tasks for the 3rd VE Week implementation and dissemination.
T1.2	Project meetings	X	X	X	YSU team participated in CLUVEX monthly meetings: — CLUVEX Monthly Meeting, October 2025 (Arsen Aproyan, Hasmik Movsesyan) — CLUVEX Monthly Meeting, November 2025 (Arsen Aproyan, Hasmik Movsesyan) — CLUVEX Monthly Meeting, December 2025 (Arsen Aproyan, Hasmik Movsesyan).
T1.3	Quality assurance		X	X	YSU faculty and administrators reviewed the outcomes of the 3rd VE Week and collected feedback from participating students and moderators. Summary results were forwarded to the Rectorate and included in the internal QA discussion for curriculum alignment.
T1.4	Project reporting		X	X	YSU team prepared and submitted reports for WP5 activities and contributed inputs for WP1 periodic reporting.
T1.5	Financial and contract management				No major financial updates for the reporting period; expenses related to dissemination materials and VE Week support were documented and prepared for next reporting cycle.
WP2 - Preparatory Work for Virtual Exchange (led – OSENU; M01-M18)					
T2.1	Virtual Exchange Guidebook (VEG)				
T2.2	Climate Literacy Guidebook (CLG)				
T2.3	Climate Messenger Code (CMC)				
T2.4	Developing training program/syllabi				
T2.5	Climate University content library and interactive exercises				
WP3 – Staff Training for Virtual Exchange (led – TSNUK; M04-M24)					

T3.1	Training of administrators and IT staff (hybrid format)				
T3.2	VE-based training for teachers and facilitators on Climate Univ's climate literacy for Climate Messengers (hybrid format)	X			YSU representatives participated in the final evaluation meeting for moderator preparation following the 3rd VE Week. Feedback regarding tool usability, DigiCampus navigation, and support needs was submitted to WP3 leaders.
T3.3	VE-based training for teachers and facilitators in digital co-creation for Earth science students (hybrid format) based on Climate Univ. courses	X			YSU team supported the consolidation of moderator materials on DigiCampus and shared reflections on students' engagement during digital co-creation activities.
WP4 – Implementation for Virtual Exchange (led – UCPH; M13-M36)					
T4.1	Testing of Climate Literacy VEs	X			YSU students tested updated VE content during the 3rd VE Week and provided structured feedback, especially regarding Climate Horizon tool usability.
T4.2	Digital co-creation VEs and international online pilot courses	X			YSU promoted participation in VE Week among students and staff. Internal announcements and digital boards were used to spread the Call-for-students and Call-for-moderators.
T4.3	Compilation of the best VE practices of CLUVEX partners and Climate University approach	X			YSU contributed summaries of lessons learned from the 3rd VE Week and provided examples of best practices in student engagement and cross-university collaboration.
WP5 – Dissemination, Visibility and Sustainability (led – YSU; M01-M36)					
T5.1	Developing the project dissemination strategy and materials	X	X	X	YSU prepared updated visual materials for project communications, including new info posters and social media visuals related to the 3rd VE Week outcomes.
T5.2	Setting up and maintaining online representation of the project for wider audience	X	X	X	YSU published updates about the 3rd VE Week results, student participation experiences, and dissemination events on university platforms and partner webpages.
T5.3	Developing the project sustainability strategy			X	YSU began preliminary internal consultations for the sustainability plan (to be developed in 2026), focusing on integration of VE activities into regular courses and faculty digital training programs.
Ref.N	Title of activity				Partner's contribution
Task.N	Task title				

Questionnaire: CLUVEX Partner Leaders #5 (1.07.2025–31.012.2025)

cooperation with Partners, information and financial management

every 6 months - to be prepared by Partner's/Team's Leaders

CLUVEX Partner: Bioart Society		
--- Cooperation with CLUVEX Partner ---		
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>	<i>Problems encountered</i>	<i>Comments</i>
UH 10 OSEN 10 TSNUK 10 YSU 10 UCPH 10 BioArt 10		
--- Information management ---		
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>	<i>Problems encountered</i>	<i>Comments</i>
UH 10 OSEN 10 TSNUK 10 YSU 10 UCPH 10 BioArt 10	No problems	
--- Financial management ---		
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>	<i>Problems encountered</i>	<i>Comments</i>
UH 10 OSEN 10 TSNUK 10 YSU 10 UCPH 10 BioArt 10	No problems	

Questionnaire: CLUVEX Partner Leaders #5 (1.07.2025–31.12.2025)

cooperation with Partners, information and financial management

every 6 months - to be prepared by Partner's/Team's Leaders

CLUVEX Partner: Odessa I.I.Mechnikov National University (ONU)			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	During the reporting period, there were no problems in cooperation with CLIVEX Partner	
ONU	-		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt	10		
--- Information management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	During the reporting period, there were no problems with information management	
ONU	-		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt	10		
--- Financial management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	During the reporting period, there were no problems with financial management	
ONU	-		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt	10		

Questionnaire: CLUVEX Partner Leaders #5 (1.07.2025–31.12.2025)

cooperation with Partners, information and financial management

every 6 months - to be prepared by Partner's/Team's Leaders

CLUVEX Partner: Taras Shevchenko National University of Kyiv (TSNUK)			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	There were no problems in cooperation with CLUVEX partners during the reporting period.	
OSENU	10		
TSNUK			
YSU	10		
UCPH	10		
BioArt	10		
--- Information management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	There were no problems with information management during the reporting period.	
OSENU	10		
TSNUK			
YSU	10		
UCPH	10		
BioArt	10		
--- Financial management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	There were no problems with financial management during the reporting period.	
OSENU	10		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt	10		

Questionnaire: CLUVEX Partner Leaders #5 (1.07.2025–31.12.2025)

cooperation with Partners, information and financial management

every 6 months - to be prepared by Partner's/Team's Leaders

CLUVEX Partner: [University of Copenhagen (UCPH)]			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10		
OSENU	10		
TSNUK	10		
YSU	10		
UCPH			
BioArt	10		
--- Information management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	UoC students recruitment problems	The recruitment of UoC students is still very inefficient, despite our efforts to scale up advertising across the entire university using various channels. This is largely because UoC already offers an interdisciplinary Climate Change master's program. In addition, UoC students have limited incentive to participate in the VEW, as they can already obtain sufficient ECTS credits through their existing program.
OSENU	10		
TSNUK	10		
YSU	10		
UCPH			
BioArt	10		
--- Financial management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10		
OSENU	10		
TSNUK	10		
YSU	10		
UCPH			
BioArt	10		

Questionnaire: CLUVEX Partner Leaders #5 (01.07.2025-31.12.2024)

cooperation with Partners, information and financial management

every 6 months - to be prepared by Partner's/Team's Leaders

CLUVEX Partner: [YEREVAN STATE UNIVERSITY]			
--- Cooperation with CLUVEX Partner ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	There were no problems in cooperation with CLUVEX partners during the reporting period.	There were no problems in cooperation with CLUVEX partners during the reporting period. Collaboration remained active, timely, and efficient across all partner institutions.
OSENU	10		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt	10		
--- Information management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	No problem	Information management processes operated smoothly, with timely and clear communication. No issues were encountered during the reporting period.
OSENU	10		
TSNUK	10		
YSU	10		
UCPH	10		
BioArt	10		
--- Financial management ---			
<i>Satisfaction (on scale 0-10 scale) from cooperation with:</i>		<i>Problems encountered</i>	<i>Comments</i>
UH	10	No problem	All YSU project participants received the planned compensations for the reporting period. No financial issues were observed, and cooperation with all partners remained problem-free.
OSENU			
TSNUK			
YSU			
UCPH			
BioArt			